
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:59 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 230 Date: 02-Apr-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 302

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast, fog AM; clear, windy warm PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0900-1000. Track progress of FW Spencer mechanical piping installation. Oversee
cable painting at the top of the north and south main spans. Misc. MEP paperwork and write diaries.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Diary: Dispute

Main Cable Painting

I arrived at the tower head, elevation 145M at 1315 and discussed the painting activities with Victor Ruiz
(operating the paint pump). He said they began mixing DTM at 1245, and began painting the NMS from
CB 50 to the tower head at approximately 1300. On the SMS, he said that they were touching up the
gravel gray Noxyde. I stayed at the tower head until 1430, then left to log off the FW Spencer crew.

I returned to the tower head at 1545. The CCC crew had finished painting the NMS with DTM and were
painting the SMS. I asked Dan Felix (?) about this, citing that I was told that they were only touching up
the gravel gray Noxyde on the south side. He said the touched up areas were masked off, and he sprayed
DTM around them. I could not locate the QA inspector to verify if all the touch up areas were marked and
masked, and that they weren't painted over.

The CCC crew finished painted the SMS from CB 46S to the tower head with DTM at 1620, and shut down
the pump. Approximately 15 gallons of paint was used. The 5 unused gallons was poured into a bucket
with the date the bucket was opened and mixed.

081 0-000-000.081

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 230 Date: 02-Apr-2013 Tuesday

Bike Path MEP

Dammian Llanos and Rick Kiikvee welded utility outless on sections of 4" CA line to be installed along the
bike path. Dave Law and Narciso B. assisted.

126 0-000-000.126

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

CCO 187 Extra Work at Force
Account
I signed an extra work bill for the cumulative hours over the past month that Dave L. and Narciso B. spent
removing the modified PS-2 after fitup, taking it to the CCC paint shop at Pier 7 for blasting, priming, and
finish coat painting, then reinstalling it under the W2E soffit.

FW Spencer fabricated and installed this modified PS-2 under the directions given in the response to RFI
2939R00.

001 0-MSI-EFA.187
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